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 Transportation Programming 
 

Ref: ALLOCATION FOR SUPPLEMENTAL FUNDS FOR PREVIOUSLY VOTED PROJECTS 
RESOLUTION FA-05-06 
 
 
RECOMMENDATION:  
 
The Department of Transportation (Department) recommends that the California Transportation 
Commission (Commission) approve the following Resolution. 
 
FINANCIAL RESOLUTION: 
 
Resolved that $3,060,000 be allocated from the Budget Act of 2005, Budget Act Item  
2660-302-0042, to provide additional funds to allow the following three projects to be re-advertised  
or to complete construction. 
 
SUMMARY AND CONCLUSIONS: 
  
This resolution allocates $3,060,000 of additional State funds for the previously approved projects 
listed below: 
 
 
 
Project 

 
 
Dist-Co-Rte 

Original 
Vote/G11 
Amount 

 
Award 
Amount 

Current 
Budget 
Amount 

Current 
Allocation 
Revision 

Revised 
Budget 
Amount 

Total 
Increase 
Vote/Award

1 02-Plu-89 $3,650,000 $3,722,000 $4,215,000 $1,250,000 $5,465,000 34% V 
2 07-LA-23 $2,283,000 N/A $2,283,000 $510,000 $2,793,000 22%V 
3 08-SBd-330 $2,200,000 $2,200,000 $2,200,000 $1,300,000 $3,500,000 59%V 
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Project # 

Allocation Amount 
Recipient 
County 

Dist-Co-Rte 
Postmile 

 
 
 

Location 
Project Description 

Reason for Supplemental Funds 

 
EA 

PPNO 
Budget Year 
Prgm Codes 

Program 

 
State 

Federal 
Current 
Budget 
Amount 

 
 

State 
Federal 

Additional 
Allocation 

 
 

State 
Federal 
Revised 

Total Amount 
 
2.5e. Supplemental Funds for Previously Voted Projects Resolution FA-05-06 

1  
$1,250,000 

Plumas 
02N-Plu-89 

0.7/2.7 

 
Near Graeagle from 0.68 miles north of 
Sierra County to 0.68 miles south of 
Sulphur Creek Bridge. 
 
Supplemental funds are needed to 
complete construction. 
 

 
366001 
02-3034 
2003-04 

302-0042 
302-0890 

20.20.201.010 
 

2005-06 
302-0042 
302-0890 

20.20.201.010 
SHOPP 

 
 
 
 

$421,000 
$3,794,000 

 
 
 

- 
- 
 

$4,215,000 

 
 
 
 

- 
- 
 
 
 

$1,250,000 
- 
 

$1,250,000 

 
 
 
 

$421,000 
$3,794,000 

 
 
 

$1,250,000 
- 
 

$5,465,000 

 
 

 

 
 

Project Limits 

Route 89 

 
PROJECT DESCRIPTION 
Route 89, near Graeagle. 0.68 miles north of Sierra County line to 0.68 miles south of Sulphur Creek 
Bridge. Realign curve.  This is a safety project, as defined by the Safety Program criteria. 
 
FUNDING STATUS 
The project was voted $3,650,000 on June 03, 2004.  The project allotment was increased by 
$72,000 through G12 authority to $3,722,000 to award the project. The project allotment was 
increased again by $493,000 on October 21, 2005 through G12 authority to $4,215,000, to address 
cost increases associated with replacing the unsuitable soil discovered during construction.  The 
$493,000 in G12 funding allowed the contract to continue while the Department requested additional 
supplemental funds.   
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REASONS FOR COST INCREASE 
Delay costs ($345K) 
The project was awarded in September 2004 with an approved Army Corps permit, which required a 
mitigation site be fully operational prior to the beginning of major construction components. Prior to 
the start of construction, it was expected that the conditions of the Army Corp (404) permit could be 
achieved by the start of the 2005 construction season.  However, due to delays in acquiring the site 
and securing a third party contractor to monitor the site, a majority of the construction could not start 
until August 2005.  As a result, $345,000 in additional cost associated with the delays were incurred.   
 
Unanticipated field conditions ($905K) 
The final grade line has uncovered substantial unsuitable material, which was not anticipated from 
earlier geotechnical studies.  Some of this material is at the bottom of a 20-foot cut, within a few feet 
of final grade. A number of options have been attempted to manage the material.  The only 
successful remedy has been to excavate 2 to 4-feet below the final grade and replace with crushed 
rock.  In addition, a thicker structural section of aggregate base is needed. It was understood that at 
the time of the request for $412,000 in G12 authority (October 2005) that additional supplemental 
funds would be needed, but the extent could not be determined until further geotechnical and 
earthwork studies could be completed.  The extent of the additional cost increase has now been 
determined and $905,000 in additional funds is being requested to address the unsuitable soil. 
 
 
FUNDING OPTIONS 
 
OPTION A: Approve this request, as presented above, for $1,250,000 to allow this project to be 

completed.   
 
OPTION B: Deny this request and direct the Department to downscope the project to remain 

within the allocated amount.   
 
 
RECOMMENDED OPTION 
The department recommends that $1,250,000 in supplemental funds be added to the project’s 
allocation in order to complete the safety project as originally intended. 
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Project # 
Allocation Amount 

Recipient 
County 

Dist-Co-Rte 
Postmile 

 
 
 

Location 
Project Description 

Reason for Supplemental Funds 

 
EA 

PPNO 
Budget Year 
Prgm Codes 

Program 

 
State 

Federal 
Current 
Budget 
Amount 

 
 

State 
Federal 

Additional 
Allocation 

 
 

State 
Federal 
Revised 

Total Amount 
 
2.5e. Supplemental Funds for Previously Voted Projects Resolution FA-05-06 

2  
$510,000 

Los Angeles 
07S-LA-23 

0.0/8.9 

 
In Los Angeles County at various 
locations on Route 23.  Rehabilitate 
pavement. 
 
Supplemental funds are needed to 
re-advertise the construction contract. 
 

 
184901 
07-2180 
2004-05 

302-0042 
302-0890 

20.20.201.121 
 

2005-06 
302-0042 
302-0890 

20.20.201.121 
SHOPP 

 
 
 
 

$295,500 
$2,279,000 

 
 
 

- 
- 
 

$2,574,500 

 
 
 
 

- 
- 
 
 
 

$510,000 
- 
 

$510,000 

 
 
 
 

$295,500 
$2,279,000 

 
 
 

$510,000 
- 
 

$3,084,500 

 
 

 
 

Project Limits 

 
PROJECT D
This project 
pavement an
rail at variou
 
FUNDING S
The project 
There were 
Department 
closure restr
the project is
 
 
 

Route 23 
            

ESCRIPTION 
is in Los Angeles County on Route 23.  The scope of work includes grinding existing 
d resurfacing with rubberized asphalt concrete pavement, installing metal beam guard 
s locations on Route 23.  

TATUS 
was voted on March 16, 2005 for $2,283,000.  The bids were open on April 21, 2005.  
three bidders at 12%, 18%, and 32% over the Engineer’s Estimate.  Unfortunately, the 
had to reject all bids due to a significant problem that was discovered regarding the lane 
ictions in the traffic control specifications.  The specifications have been corrected and 
 now being prepared for re-advertisement.   
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REASONS FOR COST INCREASE 
The project was advertised and bids were rejected in April 2005 due to a significant problem that 
was discovered regarding the lane closure restrictions in the traffic control specifications.  The 
specifications limited lane closures on Route 23 to one day a week. Although the bids were rejected 
the Department reviewed the bids and it was noted that the apparent lowest bidder was 12% higher 
than the Engineer’s Estimate.  This was attributed to the higher unit cost of asphalt concrete items.  
Once the specifications had been revised and prepared for re-advertisement, it was deemed 
necessary to adjust the item cost to reflect the current market pricing.  The cost estimate for 
Rubberized Asphalt Concrete was revised from $70 per tonn to the current price of $100.  This 
increased the estimate by $392,000, which accounts for 77% of the cost increase.  The estimate for 
Compensation Adjustment for Paving Asphalt Price Index Fluctuation also increased by $16,000.  
As a result of the increased item costs, mobilization and contingencies increased by $75,000 and 
$23,900, respectively.      
 

Item Engineer’s 
Estimate 
2003 

Current 
Market 
Price 

Unit  Quantity Engineer 
Estimate 
Total 

Current 
Market 
Price Total 

Cost 
Difference 

Asphalt 
Concrete 

$70 $100 tonn 13,066 $914,600 
 

$1,306,600 $392,000 

  
 
FUNDING OPTIONS 
 
OPTION A: Approve this request, as presented above, for $510,000 to allow this project to be re-

advertised.  The funding provides a realistic call-out number for the construction 
industry based on current estimated costs.  

 
OPTION B: Deny this request and direct the Department to downscope the project to remain 

within the allocated amount.   
 
OPTION C: Deny this request and direct the Department to re-advertise the project under the 

current scope and allocated funds.  If the bid opening results require supplemental 
funds to award, consider the supplemental funds request at a future Commission 
meeting.   

 
 
RECOMMENDED OPTION 
The Department recommends that this request for $510,000, as presented in Option A above, be 
approved to allow the project to be re-advertised and provide the realistic call-out number for the 
construction industry. 
 
 
 
 
 
 
 



CHAIR AND COMMISSIONERS Reference No.: 2.5e. 
 December 14-15, 2005 

 Page 6 of 7 
 

Project # 
Allocation Amount 

County 
Dist-Co-Rte 

Postmile 

 
 
 

Location 
Project Description 

 

 
EA 

PPNO 
Budget Year 
Prgm Codes 

Program 

 
State 

Federal 
Current 
Budget 
Amount 

 
 

State 
Federal 

Additional 
Allocation 

 
 

State 
Federal 
Revised 

Total Amount 
 
2.5e. Supplemental Funds for Previously Voted Projects Resolution FA-05-06 

3 
$1,300,000 

San Bernardino 
08S-SBd-330 

30.2/44.2 

 
Highland Avenue to Junction Route 18.  
Repair AC pavement. 
 
Supplemental funds are needed to 
complete construction. 
 

 
0G5914 

08-0186E 
2004-05 

302-0042 
302-0890 

20.20.201.120 
 

2005-06 
302-0042 
302-0890 

20.20.201.120 
SHOPP 

 
 
 
 

$2,200,000 
- 
 
 
 

- 
- 
 

$2,200,000 

 
 
 
 

- 
- 
 
 
 

$1,300,000 
- 
 

$1,300,000 

 
 
 
 

$2,200,000 
- 
 
 
 

$1,300,000 
- 
 

$3,500,000 

 
 

             
 

Project Limits

 
PROJECT DESCRIPTION 
Route 330, from Highland Avenue to Junction at Route 18. This emergency pavement rehabilitation 
project replaces existing asphalt concrete.  
 
FUNDING STATUS 
The project was voted on March 16, 2005 for $2,200,000, through the Commission’s G-11 
delegation to the Department.  
 
REASONS FOR COST INCREASE 
Currently this emergency project is under construction, with 95% complete.  Subsequent to contract 
award, the contractor’s asphalt mix design failed to meet specifications (stability test).  In September 
2005, a replacement contractor was hired, and the price of asphalt concrete increased from $55/ 
metric ton to $80/ metric ton, increasing the total cost by $650,000.  The cost of hauling material to 
and from the job site also increased, resulting in an increase of $100,000.  During construction, a 36-
inch culvert collapsed under the pavement.  An investigation revealed the culvert was corroded 
beyond repair, and the culvert and drop-inlet had to be replaced ($135,000).  The shoulder of the 
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road was also washed out and needed to be replaced ($180,000).  Other miscellaneous costs and 
contingency amount to $235,000. 
 
RECOMMENDATION 
The Department recommends that this request for $1,300,000, be approved to allow the contract to 
be completed.  As the contract is 95% complete, there are no other viable alternatives besides 
completing the job.  The District will be directed to absorb the increase through a reduction in their 
minor program for this fiscal year. 
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